

D	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	S	19 A M	pr '2'	1 W	т	F S	s s	26 Ap M	or '21 T	1 W T	Г F
21	00	4	Create settings page	5 days?	17/05/2021	21/05/2021												
22	00	-5)	Display live statistics in typing page	5 days?	17/05/2021	21/05/2021												
23			Create functionality for storing / creating users	5 days?	17/05/2021	21/05/2021												
24	00		Create functionality for calculating user statistics	5 days?	17/05/2021	21/05/2021												
25		*	Fourth development week	5 days?	24/05/2021	28/05/2021	20											
26	00	-5	Create achievements page	5 days?	24/05/2021	28/05/2021												
27		-5	Create statistics page	5 days?	24/05/2021	28/05/2021												
28	00	-5	Create FAQ page	5 days?	24/05/2021	28/05/2021												
29	00	-5	Create functionality to unlock achievements	5 days?	24/05/2021	28/05/2021												
30		*	Finalization phase	5 days?	31/05/2021	04/06/2021	25											
31			Finalize all functionality	5 days?	31/05/2021	04/06/2021												
32		*	Testing phase	5 days?	07/06/2021	11/06/2021	30											
33		-5	Test all functionality	5 days	07/06/2021	11/06/2021												





